
 

 
 
 
 

Statement of Ald. Robert J. Bauman 
March 23, 2007 

 

Today I’m announcing that I will demand that the Department of Public Works pursue 
penalties against Zenith Tech, the contractor in charge of the work on the rebuilding of 
the State St. bridge, and I will also seek to bar the contractor from performing any City of 
Milwaukee work in the future. 

Zenith Tech has acknowledged that its steel supplier failed to give the State St. bridge 
girder orders the appropriate priority, causing delays of several months and boosting the 
project more than $3 million into the red. I believe Zenith Tech is casting blame on this 
“steel supplier” in an effort to deflect criticism away from its mismanagement and 
cavalier approach to this important project. The fact that no one seems to ever see crews 
working on the bridge – especially on nights and weekends – is evidence enough for me 
that Zenith Tech itself hasn’t given the project the attention it deserves. 

The Department of Public Works has tried to put a happy face on the project whenever 
possible – even fudging information about the project being “on schedule” as recently as 
a month ago. My disappointment in the performance of DPW on the project is great, and 
I will be seeking answers about why they’ve again been hiding facts and keeping 
information from the public. 
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